

Deliverables & Week-wise Delivery Schedule

HLD v1.1 schedule update per client feedback (28 Aug 2026) · Group 6 · CET, IIT Bombay

Why this document: In the 28 Aug review the client asked us to add a clear **week-wise delivery plan** to the HLD (the earlier schedule was only phase-wise). This restates the HLD **Final Deliverables** and expands the HLD milestone plan (§17.4) into a week-by-week schedule, with a **Friday 10:00 client review each week**. The three modules are each **built and tested separately**, and the **complete project presentation is delivered by 15 Oct 2026**.

1. Final Deliverables (HLD §17.4)

- **Executable application / prototype** in the approved environment (staging → release).
- **Source code** — complete repository on the company/main GitHub, config template, release tag.
- **Per-module test reports** — separate unit / integration / UAT evidence for each of the 3 delivery modules.
- **User documentation** — participant & administrator guides.
- **Technical documentation** — HLD, architecture, data model, setup/deployment guide, test summary.
- **Project presentation** — final demo of process, product and outcomes, **by 15 Oct 2026**.
- **Field study & analysis** — pilot with 10 participants, data summary and analysis presentation.

2. Delivery Modules & Separate Testing (HLD §13.2)

Delivery Module	System modules covered	Outcome delivered & tested separately
Module 1 Foundation & Learning Core	Identity & Access · Learning Experience · Assessment & Progress	Authenticated teachers complete sequenced lessons and quizzes (with retries), prerequisite gating and progress state. Tested end-to-end before Module 2 starts.
Module 2 AI Practice & Workflows	Prompt Practice · AI Workflow Tools	Rubric-driven prompt sandbox (LEARN-LM/CRAFT), reusable assistant (Gem) builder, content transformer and NotebookLM guide with safeguards. Tested separately, incl. AI-failure handling.
Module 3 Certification & Administration	Certification · Administration & Insights	Eligibility, certificate + register, content lifecycle, cohorts, roles, aggregate reports and audit. Tested separately.
Integration & Release		Cross-module end-to-end journeys, accessibility, performance, security and the complete project presentation — by 15 Oct 2026 .

3. Week-wise Delivery Schedule NEW — client request

Week (2026)	Phase	Focus & key tasks	Deliverable (built + separately tested)	Client review
31 Aug – 5 Sep (this week)	Module 1 + catch-up	Finish Foundation & Learning Core: sign-in/onboarding/roles, lesson pathway (video + transcript), auto-graded quiz with gating & progress. Setup: finalise product name, detailed teacher persona, company GitHub + Jira, full wireframe/Figma, updated HLD (this week-wise plan).	Module 1 on staging + Module 1 test report; approved HLD; persona; wireframe/Figma	Fri 5 Sep (feedback 8 Sep)
6 – 12 Sep	Module 2 (A)	Prompt sandbox with rubric feedback (role of AI, role of learner, outcome, output format) using LEARN-LM/CRAFT; no-LLM/BERT checks for early activities; begin reusable assistant (Gem) builder.	Prompt-sandbox increment on staging (demo)	Fri 11 Sep
13 – 19 Sep	Module 2 (B)	Content transformer (material → summary/quiz/study guide) and NotebookLM guided workflow with safeguards; AI-failure handling. Separate Module 2 testing.	Module 2 on staging + Module 2 test report	Fri 19 Sep (feedback 22 Sep)
20 – 26 Sep	Module 3 (A)	Certification: completion eligibility calculation, certificate generation and certificate register.	Certification increment on staging (demo)	Fri 26 Sep
27 Sep – 3 Oct	Module 3 (B)	Administration & insights: content draft/preview/publish, cohorts, users/roles, aggregate reports and audit. Separate	Module 3 on staging + Module 3 test report	Fri 3 Oct (feedback 6 Oct)

		Module 3 testing.		Oct)
4 – 10 Oct	Integration	End-to-end integration across modules; accessibility, performance and security checks; UAT preparation and fixes.	Integrated build on staging; UAT candidate	Fri 10 Oct (UAT 13 Oct)
11 – 15 Oct	Release	UAT feedback fixes, final documentation handover and complete project presentation.	Final application, source, docs & presentation by 15 Oct	Wed 15 Oct
16 Oct – 6 Nov	Field Study	Pilot with 10 participants; data collection and analysis.	Field-study & data-analysis presentation	6 Nov

Weekly meeting: Friday 10:00 AM (IST). Team commitment ~12 hrs/week; internal sync every ~2 days. Module windows follow HLD §17.4; the team is ~2 weeks behind, so the current week front-loads catch-up while holding the fixed 15 Oct presentation.

4. Client-side Dependencies (HLD §15 — needed to hold the dates above)

Dependency	From	Required by	Impact if delayed
Approved learning outcomes & module outline	Client	ASAP (overdue)	Blocks final content structure for Modules 1–2
Micro-videos, readings & transcripts (or CC-4.0 sources)	Client	Rolling	Placeholders used temporarily
Non-sensitive sample teaching materials	Client	06 Sep 2026	Blocks Module 2 transformer testing
Company/main GitHub access (Group 6)	Client	This week	Repo cannot be connected; code not retained with client
Hosting / domain / deployment credentials	Client	20 Sep 2026	Staging continues independently
Pilot participant list & schedule (10 users)	Client	03 Oct 2026	Required for field-study planning
UAT feedback & release decision	Client	13 Oct 2026	Needed before the 15 Oct presentation

Immediate (this week) catch-up items requested on 28 Aug: email both MoMs · submit completed HLD with this week-wise plan & detailed persona · finalise product name · set up Jira + company GitHub · complete full wireframe/Figma prototype · deliver Module 1 on staging with its test report.