

Weekly status — process & HLD review

Date	Friday, 28 August 2026	Time	10:00 AM (IST)
Mode	Online — Google Meet	Prepared by	Vishal Patel (Group 6)
Project	AI Literacy Studio (working title)	Course	ET 617 · CET, IIT Bombay

CLIENT Prof. Ramkumar Rajendran (Client) Aditya Narayan Rajmane (Client)	TEAM (GROUP 6) Vishal Patel Ashok Kumar Darshan Sonawane	ABSENT Raghuram Gundi
---	--	---

Agenda

- Weekly status update.
- MoM and HLD compliance (week-wise plan, persona).
- Project process setup (product name, GitHub, Jira, prototype).

Discussion & Key Points

- MoM process reiterated: the MoM must be sent by email (attendees, discussion, next-week tasks) and not left to recordings; last week's and this week's MoM are outstanding.
- The HLD must include a clear week-wise delivery plan (currently missing) and a proper, detailed persona.
- Status: the team worked on UI/UX and content (sourcing some videos and some interactive learning). A live demo was not possible (a member was at home without a laptop); it will be shared on WhatsApp.
- Persona critique (Aditya): the HLD persona is weak; the team must define a detailed teacher persona — what the teacher will use, and why teaching AI to teachers differs from other users (banker/architect) by use-case.
- Process gaps: the product/project name is still not finalised; the team created its own GitHub but must contribute to the company/main (Group 6) GitHub so the project stays with the client; Jira is not yet set up.
- Schedule warning: the team is ~2 weeks behind and this week's marks are affected. Expected effort is ~12 hrs/week (≈ a 2-credit course). With ~4–6 weeks left of an 8–10 week application effort, the team must catch up; the client will not lower expectations (alpha/prototype deliverables are still required).

Decisions

- Deliverables due today/tomorrow: last week + this week MoM (by email), the completed HLD with a week-wise plan and detailed persona, and a first-level prototype/wireframe.
- Set up Jira and the shared company GitHub (Group 6); the client will share GitHub access details.
- Complete a full wireframe / first-level prototype by the next meeting.

Action Items

#	Action	Owner	Target
1	Email last week's & this week's MoM (attendees, discussion, next-week tasks)	Vishal / Team	Today / tomorrow
2	Submit the completed HLD with week-wise deliverables + detailed teacher persona	Team	Today / tomorrow
3	Finalise the product / project name	Team	This week
4	Create a Jira account; upload the week-wise plan, products and tasks	Team	This week
5	Contribute to the company/main GitHub (Group 6) and connect the repo	Team (client to share access)	This week

6	Complete the full wireframe / first-level prototype (Figma)	Team	By next meeting
7	Build a detailed teacher persona	Team	This week
8	Adopt regular collaboration (meet ~every 2 days)	Team	Ongoing

Next steps: Next client meeting — Friday, 10:00 AM (next week).

Prepared by (Group 6)

Acknowledged by (Client)